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MINUTES OF MEETING OF BOARD OF PUBLIC WORKS OF AUGUST lst, 1928

‘The Board of Public Works met at the offices of the Board of Public Works,
Baltimore, on August 1lst, 1928,

Present: ' .

Albvert C. Ritchie, Governor.
William S.Gordy, Jr., Comptroller.

The following letter from the Commissioner of Motor Vehicles was read and
congidered:

COMMISSIONER OF MOTOR VEHICLES

July 31st, 1928

To The Honorable,
The Board of Public Works,
Annapolis, Maryland.

Centlemen:

This department has been assured by the Consolidated Engineering Company, the
contractor for the new building for the department that the structure w1ll be ready
for occupancy on October 1lst,

At the same time, the contractor has submitted a schedule of additional work,
as contemplated in revised drawings of the tuilding. This additional work is not to
take care of any omissions in the original plans; it is to take care of imp:ovements,
the need for which - to add to the convenience of the public and employees, in more
effective and efficient admlnlstration of the affairs of the office - has developed
during construction.

The total cost, of this additional work is $5875, in excess of the appropria-
tion, .

I write to ask if the Board of Public Works will authorize this additiona} sl

work? -

I may add that the work of construction is, in some degree, halted, pending
a decision on this matter, so that, as prompt a reply from your honarable body as is
possible will be greatly appreciated.

Very truly yours,

(signed )E.Austin Baughman.
Commissioner.

The Board decided to refuse to allow any further expenditures in connection
with the building being erected for the Commissioner of Motor Vehicles other than what
has already been approved.

There being no further businesgs the meeting adjourned.

Ol cins

Secretary.
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